

Week	IMGD 4000 (D 09) Day	Tech Milestone	Tentative Schedule Art Milestone	Subject to Change!			
1	Mon, Mar 16			ART ASSETS			
	Tue, Mar 17						
	Wed, Mar 18			Levels:	Level1	Level2	...
	Thu, Mar 19						
	Fri, Mar 20			Static Models:	Model1	Model2	...
	Sun, Mar 22						
	2	Mon, Mar 23			Animations:	Animation1	Animation2
Tue, Mar 24							
Wed, Mar 25				Sounds:	Sound1	Sound2	...
Thu, Mar 26							
Fri, Mar 27							
Sun, Mar 29							
3		Mon, Mar 30			TECH COMPONENTS		
	Tue, Mar 31						
	Wed, Apr 1			Controllers:	Controller1	Controller2	...
	Thu, Apr 2						
	Fri, Apr 3			AIs:	AI1	AI2	...
	Sun, Apr 5						
	4	Mon, Apr 6			GUIs:	GUI1	GUI2
Tue, Apr 7							
Wed, Apr 8				Physics:	Physics1	Physics2	...
Thu, Apr 9							
Fri, Apr 10				Networking:	Networking	Networking2	...
Sun, Apr 12							
5		Mon, Apr 13	Progress Presentation				
	Tue, Apr 14						
	Wed, Apr 15						
	Thu, Apr 16						
	Fri, Apr 17						
6	Tue, Apr 21	First Playable Demo					
	Wed, Apr 22						
	Fri, Apr 24						
7	Mon, Apr 27	Feature Freeze Demo					
	Tue, Apr 28						
	Wed, Apr 29						
	Thu, Apr 30						
	Fri, May 1						
8	Mon, May 4	Final Presentation					
	Tue, May 5						

(*) Due midnight via Web Turn-in